

19 JULY / MORNING OPERATIONS

Shift brief

Three priorities define the operating window.
Review the action register before the 14:00 handover.

01 Keep loading bay 3 clear

Contractor delivery expected between 09:30 and 10:15.

02 Verify temporary barriers

East corridor works continue until the permit is closed.

03 Close quality action QA-184

Owner update is due before the afternoon shift meeting.

OWNERSHIP AND TIMING

Action register

ACTION	OWNER	DUE
Confirm loading bay escort	M. Reyes	09:15
Inspect east corridor barrier	T. Novak	11:00
Update quality action QA-184	S. Patel	13:30
Prepare shift handover	Duty lead	14:00